COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 05/ 2002

ESTI MATE SUMVARY 10: 03: 41
CONTI D: C12124 ESTI MATE NO. 0007 PROG SPEC YR: 1999
PCN: 12124-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 133.0 DAYS TI ME ALLOW 147 WORK DAYS
N. FORK S. ARKANSAS RI VER PERCENT TI ME: 90. 48 ORI G TI ME ALLOW 110 WORK DAYS
PRQIECT NO BR 0502- 046
N. Fork S. Arkansas River
NAVE OF ROAD: US 50
PRQIECT COUNTI ES: CHAFFEE
CONTRACTOR:
ACA PRODUCTS | NC. PAY PERI OD ENDI NG 11/ 21/ 2002 DATE TI ME STARTED 04/19/2002
P. O BOX 1887 DATE LET 04/ 04/ 2002 DATE WORK BEGAN 05/ 06/ 2002
DATE AWARDED 04/ 08/ 2002 DATE TI ME SToPPED 07/03/2003
DATE CONTRACT EXECUTED  04/19/2002 DATE ACCEPTED 07/ 03/ 2003
BUENA VI STA CO 81211 719/ 395- 3790 DATE NOTI CE TO PROCEED 04/ 19/ 2002
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMT: $ 1, 717, 935. 34 PARTI Cl PATI NG $ 1,442, 340. 48 $ 117, 657. 63
AWARD PRQIECT AM: $ 1,688,523.83 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 83. 96% TOTAL EARNI NGS 1, 442, 340. 48 117, 657. 63
FUNDS AVAI LABLE: $ 275,594. 86 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 442, 340. 48 117, 657. 63
TOTAL CLAI VB $ 0. 00 RETAI NAGE -8,479.27 2,016.13
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 433, 861. 21 119, 673. 76
Ll QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1, 433, 861. 21 119, 673. 76
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 119, 673. 76

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00015

0015

202- 00035

0020

202- 00090

0025

202- 00210

0030

202- 00220

0035

202- 00240

0040

202- 00810

0045

202- 01000

0050

202- 04001

0055 202-04002

Cl2124
12124-BI D
BR 0502- 046
| TEM
DESCRI PTI ON

*CLEARI NG AND GRUBBI NG

REMOVAL OF HEADWALL

REMOVAL OF PI PE

REMOVAL OF DELI NEATOR

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG

REMOVAL OF GROUND SI GN

*REMOVAL OF FENCE

PLUG CULVERT

CLEAN CULVERT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
1. 000 0. 900
LS 0. 050
24, 383. 57000 0. 950
3. 000 3. 000
EACH 0. 000
498. 00000 3. 000
376. 000 356. 000
LF 20. 000
33. 95000 376. 000
16. 000 16. 000
EACH 0. 000
11. 45000 16. 000
206. 000 206. 000
SY 0. 000
5. 16000 206. 000
9, 741. 000 9, 741. 000
Sy 0. 000
1. 65000 9, 741. 000
662. 000 0. 000
5% 662. 000
9. 11000 662. 000
13. 000 13. 000
EACH 0. 000
33. 72000 13. 000
5, 001. 000 3, 002. 000
LF 0. 000
0. 40000 3, 002. 000
1. 000 1. 000
EACH 0. 000
552. 00000 1. 000
2.000 0. 000
EACH 0. 000

546. 36000 0. 000

Page 2

ESTI MATE RUN 12/ 05/ 2002

1, 219.

679.

6, 030

.00

00

.00

.00

.00

82

.00

.00

.00

.00

10: 03: 41

AMOUNT

23, 164

1, 494.

12,765

183.

1, 062.

16,072

6, 030

438.

1, 200.

552.

39

00

20

20

96

65

82

36

80

00

.00



CONTI D: Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12124-BI D ESTI MATE RUN 12/ 05/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0007 10: 03: 41

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-06000 REMOVAL OF DETOUR 1. 000 0.500
LS 0. 250 2, 462. 50
9, 850. 00000 0. 750 7,387.50
0065 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 43, 060. 000 38, 371. 300
cY 2, 540. 000 12, 522. 20
4.93000 40, 911. 300 201, 692. 71
0070 203-00100  MJCK EXCAVATI ON 254. 000 254. 000
cY 0. 000 0.00
6. 25000 254. 000 1, 587. 50
0075 203-01140 ROLLING DELETED BY 105-47. CIM 0. 000 0. 000
HOUR 0. 000 0.00
83. 43000 0. 000 0. 00
0080 203-01500 BLADI NG DELETED BY 105-47. CIM 0. 000 0. 000
HOUR 0. 000 0.00
77. 78000 0. 000 0. 00
0085 203-01510  BACKHOE 46. 000 42.000
HOUR 4.000 383.44
95. 86000 46. 000 4, 409. 56
0090 203-01550 DOZI NG DELETED BY 105-47. CIM 0. 000 0. 000
HOUR 0. 000 0.00
89. 10000 0. 000 0. 00
0095 203-01594  COVBI NATI ON LOADER 44.000 31. 000
HOUR 0. 000 0.00
77.80000 31. 000 2,411. 80
0100 203-01597  POTHOLI NG DELETED BY 105-47. CIM 0. 000 0. 000
HOUR 0. 000 0.00
106. 80000 0. 000 0. 00
0105 206-00000 STRUCTURE EXCAVATI ON 288. 000 288. 000
cY 0. 000 0.00
2.90000 288. 000 835. 20
0110 206-00065 STRUCTURE BACKFI LL (FLOWFILL) 24. 000 24. 000
cY 0. 000 0.00
93. 52000 24. 000 2, 244. 48



CONTI D Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12124-BI D ESTI MATE RUN 12/ 05/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0007 10: 03: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00205  TOPSOI L 3, 124. 000 922. 800
oY 1, 742. 000 25, 555. 14
14. 67000 2, 664. 800 39, 092. 62
0120 207-00305 WETLAND TOPSOI L 58. 000 58. 000
oy 0. 000 0.00
10. 20000 58. 000 591. 60
0125 207-00310  STOCKPI LE VETLAND TOPSOl L 58. 000 58. 000
cY 0. 000 0. 00
7..80000 58. 000 452. 40
0130 208-00005 EROSI ON LOG 500. 000 350. 000
LF 0. 000 0.00
8. 23000 350. 000 2, 880. 50
0135 208-00011  EROSI ON BALES (VEED FREE) 24. 000 24.000
EACH 0. 000 0.00
28. 49000 24.000 683. 76
0140 208-00100  SEDI MENT REMOVAL AND Di SPOSAL 1. 000 0. 950
Ls 0. 000 0.00
2, 800. 00000 0. 950 2,660. 00
0145 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 950
LS 0. 000 0.00
16, 900. 00000 0. 950 16, 055. 00
0150 209-00600  DUST PALLIATIVE ( MAGNESI UM CHLORI DE) 0. 000 0. 000
GAL 0. 000 0.00
0. 50000 0. 000 0.00
0155 210-00010 RESET MAILBOX STRUCTURE (TYPE 1) 1. 000 0. 000
EACH 0. 000 0.00
189. 84000 0. 000 0.00
0160 210-00810 RESET GROUND S| GN 3.000 0. 000
EACH 0. 000 0.00
222. 50000 0. 000 0.00
0165 212-00006  *SEEDI NG ( NATI VE) 6. 300 0. 140
ACRE 4.330 3, 816. 46

881. 40000 4.470 3, 939. 86



CONTI D: Cl12124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12124-BI D ESTI MATE RUN 12/ 05/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0007 10: 03: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 212-00028  *SEEDI NG ( WETLANDS) 0. 100 0.024
ACRE 0. 000 0.00
8, 475. 00000 0.024 203. 40
0175 212-00047 *SO L PREPARATI ON ( SPECI AL) 6. 300 0.140
ACRE 4.330 4,770. 58
1, 101. 75000 4. 470 4,924, 82
0180 213-00004 *MJILCHI NG (WEED FREE STRAW 5. 800 0.024
ACRE 4.100 3,196. 77
779. 70000 4.124 3, 215. 48
0185 213-00061  *MJILCH TACKI FI ER 1, 162. 000 0. 000
LB 818. 000 1, 848. 68
2. 26000 818. 000 1, 848. 68
0190 214-00280 *DECI DUOUS TREE (8 FOOT) 25. 000 0. 000
EACH 25. 000 9,181. 25
367. 25000 25. 000 9, 181. 25
0195 214-01010 *BRUSH LAYER CUTTI NG 600. 000 600. 000
EACH 0. 000 0. 00
3.39000 600. 000 2, 034. 00
0200 215-00010  *TRANSPLANT TREE DELETED BY 105-09. CIM 0. 000 0. 000
EACH 0. 000 0.00
508. 50000 0. 000 0. 00
0205 216-00015  *SO L RETENTI ON BLANKET ( EXCELSI OR) 1, 469. 000 321. 800
5% 945. 000 2, 400. 30
2. 54000 1, 266. 800 3,217. 67
0210 216-00035 *SO L RETENTI ON BLANKET (PLASTI C) 605. 000 440. 700
5% 164. 000 1, 853. 20
11. 30000 604. 700 6, 833. 11
0215 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,279.510 1, 209. 660
TON 1, 646. 850 17,176. 65
10. 43000 2, 856. 510 29, 793. 40
0220 304-09000 AGGREGATE BASE COURSE ( SPECI AL) 1, 935. 000 0. 000
cy 0. 000 0. 00
3. 97000 0. 000 0. 00



CONTI D: Cl12124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12124-BI D ESTI MATE RUN 12/ 05/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0007 10: 03: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 31. 600 31. 600
TON 0. 000 0.00
99. 15000 31. 600 3,133. 14
0230 403-34731  HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-34) 0. 000 0. 000
DELETED BY CMO #3. CJM
TON 0. 000 0. 00
45. 00000 0. 000 0. 00
0235 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG) 910. 000 0. 000
GAL 0. 000 0.00
2. 90000 0. 000 0. 00
0240 412-00800 *CONCRETE PAVEMENT (8 | NCH) 214.000 214. 000
sy 0. 000 0. 00
45. 20000 214. 000 9, 672. 80
0245 420-00101  GEOTEXTI LE (EROSI ON CONTROL) (CLASS B) DELETED BY 0. 000 0. 000
105-47. CIM
5% 0. 000 0.00
6. 71000 0. 000 0. 00
0250 420-00110  GEOTEXTILE (DRAI NAGE) (CLASS A) 358. 000 308. 200
sy 0. 000 0. 00
3.39000 308. 200 1, 044. 80
0255 420-00130  GEOTEXTI LE ( SEPARATOR) (CLASS A) 195. 000 195. 000
5% 0. 000 0.00
3.51000 195. 000 684. 45
0260 506-00212 RIPRAP (12 | NCH) 597. 000 551. 800
cy 33.300 888. 78
26. 69000 585. 100 15, 616. 32
0265 506-00224 RIPRAP (24 | NCH) 148. 000 46. 000
cy 102. 000 2,678.52
26. 26000 148. 000 3, 886. 48
0270 506-01020 GEOGRI D REI NFORCEMENT ( PRI MARY) 500. 000 500. 000
sy 0. 000 0. 00
7.31000 500. 000 3, 655. 00
0275 506-01021  GEOGRI D REI NFORCEMENT ( SECONDARY) 1, 304. 000 1, 304. 000
5% 0. 000 0.00
2. 64000 1, 304. 000 3, 442. 56



CONTI D Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 12124-BI D ESTI MATE RUN 12/ 05/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0007 10: 03: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 507-00350 GROUTED RI PRAP SLOPE AND DI TCH PAVI NG 132. 000 132. 000
Cy 0. 000 0. 00
50. 96000 132. 000 6, 726.72
0285 601- 03050 *CONCRETE CLASS D (WALL) 18. 200 18. 210
cY 0. 000 0.00
644. 97000 18. 210 11,744.90
0290 602- 00000 * REI NFORCI NG STEEL 1, 143. 000 1,143. 000
LB 0. 000 0. 00
0. 55000 1, 143. 000 628. 65
0295 603-10360 36 | NCH CORRUGATED STEEL PI PE 10. 000 10. 000
LF 0. 000 0.00
90. 55000 10. 000 905. 50
0300 603-15024 24 | NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 104. 000 64. 000
LF 40. 000 1,977. 20
49. 43000 104. 000 5,140.72
0305 603-15030 30 I NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 48. 000 44.000
LF 0. 000 0.00
46. 91000 44. 000 2,064. 04
0310 603-15060 60 | NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 200. 000 200. 000
LF 0. 000 0. 00
84. 02000 200. 000 16, 804. 00
0315 603-30036 36 I NCH STEEL END SECTI ON 1. 000 1.000
EACH 0. 000 0.00
416. 08000 1. 000 416. 08
0320 603-31324 24 | NCH EQUI VALENT ARCH STEEL END SECTI ON 4.000 2.000
EACH 2.000 560. 88
280. 44000 4.000 1,121.76
0325 603-31330 30 I NCH EQUI VALENT ARCH STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0.00
318. 99000 2.000 637. 98
0330 607-00005 *END POST 10. 000 0. 000
EACH 0. 000 0. 00

113. 00000 0. 000 0. 00



CONTI D Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 12124-BI D ESTI MATE RUN 12/ 05/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0007 10: 03: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 607-00010 *CORNER AND LI NE BRACE PCST 11. 000 0. 000
EACH 0. 000 0.00
135. 60000 0. 000 0.00
0340 607-01000 *FENCE BARBED WRE W TH METAL POSTS 2,390. 000 0. 000
LF 0. 000 0.00
1. 30000 0. 000 0.00
0345 607-11200 *FENCE COMBI NATION WRE W TH METAL POSTS 600. 000 0. 000
LF 0. 000 0.00
1. 86000 0. 000 0.00
0350 607-11455  *FENCE WOOD 193. 000 193. 000
LF 0. 000 0.00
78. 77000 193. 000 15, 202. 61
0355 607-11525  *FENCE (PLASTI Q) 1, 509. 000 1, 509. 000
LF 0. 000 0.00
5. 37000 1, 509. 000 8,103. 33
0360 607-60116 *16 FOOT GATE 2.000 0. 000
EACH 0. 000 0.00
452. 00000 0. 000 0.00
0365 609-21011 *CURB AND GUTTER TYPE 2 (SECTION |- M 86. 000 86. 000
LF 0. 000 0.00
21. 64000 86. 000 1,861.04
0370 610-00030  *MEDI AN COVER MATERI AL ( CONCRETE) 322. 000 0. 000
SF 322. 000 1, 146. 32
3. 56000 322. 000 1, 146. 32
0375 612-00001  DELI NEATOR (TYPE I) 65. 000 0. 000
EACH 0. 000 0.00
21. 47000 0. 000 0.00
0380 612-00003  DELI NEATOR (TYPE I11) 2. 000 0. 000
EACH 0. 000 0.00
22. 60000 0. 000 0.00
0385 612-00041  DELI NEATOR (FLEXI BLE) (TYPE I) 3.000 0. 000
EACH 0. 000 0.00

29. 00000 0. 000 0. 00



CONTI D: Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12124-BI D ESTI MATE RUN 12/ 05/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0007 10: 03: 41

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-00011  *SI GN PANEL (CLASS I) 110. 000 0. 000
SF 0. 000 0.00
18. 08000 0. 000 0. 00
0395 614-00012  *SIGN PANEL (CLASS I1) 26. 000 0. 000
SF 0. 000 0.00
21. 47000 0. 000 0. 00
0400 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 148. 000 0. 000
LF 0. 000 0.00
13. 56000 0. 000 0. 00
0405 614-01552  *STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE) 84. 000 0. 000
LF 0. 000 0.00
31. 64000 0. 000 0. 00
0410 617-00024 24 | NCH CULVERT PI PE 107. 000 106. 800
LF 0. 000 0.00
56. 10000 106. 800 5,991. 48
0415 617-00030 30 | NCH CULVERT PI PE 97. 000 96. 500
LF 0. 000 0.00
64. 76000 96. 500 6, 249. 34
0420 617-00036 36 | NCH CULVERT PI PE 257. 000 257. 000
LF 0. 000 0.00
57. 25000 257. 000 14, 713. 25
0425 617-03000 DETOUR CULVERT Pl PE 1. 000 1. 000
LS 0. 000 0.00
14, 164. 00000 1. 000 14, 164. 00
0430 621-00450  *DETOUR PAVEMENT 14, 699. 000 14, 703. 000
5% 0. 000 0.00
13. 44000 14, 703. 000 197, 608. 32
0435 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 850
LS 0. 000 0.00
23, 165. 00000 0. 850 19, 690. 25
0440 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 39. 000 22.500
HOUR 0. 000 0.00
135. 00000 22.500 3, 037. 50



CONTI D: Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12124-BI D ESTI MATE RUN 12/ 05/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0007 10: 03: 41

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 626-00000  *MOBI LI ZATI ON 0. 800 0. 800
LS 0. 000 0.00
105, 900. 00000 0. 800 84, 720. 00
0450 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 950
LS 0. 000 0.00
15, 600. 00000 0. 950 14, 820. 00
0455 627-00005  *EPOXY PAVEMENT MARKI NG 49. 000 0. 000
GAL 0. 000 0.00
291. 00000 0. 000 0. 00
0460 627-00030 RAI SED PAVEMENT MARKER ( TEMPORARY) DELETED BY 105-47. 0. 000 0. 000
CIM
EACH 0. 000 0.00
6. 14000 0. 000 0. 00
0465 630-00000 *FLAGG NG 4,105. 000 3, 225. 000
HOUR 494. 000 11, 164. 40
22. 60000 3, 719. 000 84, 049. 40
0470 630-00007 *TRAFFI C CONTROL | NSPECTI ON 65. 000 58. 000
DAY 5. 000 2, 250. 00
450. 00000 63. 000 28, 350. 00
0475 630-00012 *TRAFFI C CONTROL NMANAGENENT 149. 000 116. 000
DAY 23. 000 2, 645. 00
115. 00000 139. 000 15, 985. 00
0480 630-80001  *FLASH NG BEACON ( PORTABLE) 2. 000 1. 500
EACH 0. 000 0.00
790. 00000 1. 500 1, 185. 00
0485 630-80336  *BARRI CADE (TYPE 3 M B) (TEMPORARY) 4. 000 3. 000
EACH 0. 000 0.00
339. 00000 3.000 1,017. 00
0490 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 13. 000 9. 750
EACH 0. 000 0.00
73.50000 9. 750 716. 63
0495 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 38. 000 24.750
EACH 3.750 382.50
102. 00000 28. 500 2,907. 00



CONTI D Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12124-BI D ESTI MATE RUN 12/ 05/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0007 10: 03: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4.000 3. 000
EACH 0. 000 0. 00
147. 00000 3. 000 441.00
0505 630-80355 * PORTABLE MESSAGE SI GN PANEL 2.000 1.500
EACH 0. 000 0.00
5, 650. 00000 1.500 8,475. 00
0510 630-80360 *DRUM CHANNELI ZI NG DEVI CE 64. 000 48. 000
EACH 0. 000 0. 00
56. 50000 48. 000 2,712.00
0515 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 8. 000 6. 000
EACH 0. 000 0.00
60. 00000 6. 000 360. 00
0520 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 8. 000 6. 000
EACH 0. 000 0. 00
73. 45000 6. 000 440.70
0525 630-80370 CONCRETE BARRI ER ( TEMPORARY) 2,148. 000 1, 747.500
LF -136. 500 -3,658. 20
26. 80000 1,611. 000 43,174. 80
0530 630-80380 *TRAFFI C CONE 76. 000 57. 000
EACH 0. 000 0. 00
11. 30000 57. 000 644.10
0535 630-80560 MOBI LE PROFI LOGRAPH OPERATI ON ZONE 1. 000 0. 000
LS 0. 000 0.00
2, 825. 00000 0. 000 0. 00
0540 630-85006 | MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 0. 000 0. 000
(TEMPORARY) DELETED BY 105-47. CIM
EACH 0. 000 0. 00
3, 955. 00000 0. 000 0.00
0545 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0550 700-70011 F/ A PARTNERI NG 1,517.620 1,461. 620
F A 0. 000 0. 00

1. 00000 1,461.620 1, 461. 62



CONTI D: Cl12124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 12124-BI D ESTI MATE RUN 12/ 05/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0007 10: 03: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( PAVEMENT SMOOTHNESS) 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0560 700-70020 F/ A ON-THE-JOB TRAI NEE 175. 000 175. 000
EACH 0. 000 0. 00
1. 00000 175. 000 175. 00
0565 700-70022 F/A QT PILOT DELETED BY 105-47. CIM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0570 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700-70028 F/ A ESB PROGRAM DELETED BY 105-47. CIM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0580 700-70034 F/A FUEL COST ADJUSTMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70035 F/A TESTING OF WASTE MATERI AL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0590 700-70100 F/ A RELOCATE UTILITIES 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0600 700-70588 F/ A TRANSPORTATI ON OF HAZARDOUS MATERI AL AND DI SPOSAL 0. 000 0. 000
FEE
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 214-00510 EVERGREEN TREE(10 FT)(B-B) MCR LINE | TEM #2 - 4. 000 4. 000
EVERGREEN TREE (10 FOOT) (BALL AND BURLAP)
EACH 0. 000 0.00
800. 00000 4. 000 3, 200. 00



CONTI D: Cl12124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12124-BI D ESTI MATE RUN 12/ 05/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0007 10: 03: 41

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0690 900-00006  ADDED | TEM (DOLLAR)/ MCR #3 - LONG DI STANCE TELEPHONE 1, 831. 060 437.020
CHARGES
DOL 0. 000 0.00
1. 00000 437.020 437.02
0695 630-80344  CONST TRAF SIGN (SPEC) MCR #4 - CONSTRUCTI ON TRAFFI C 17. 000 12.375
SI GN ( SPECI AL)
SF 0. 000 0. 00
20. 00000 12.375 247.50
0700 207-00405 TOPSOI L (SPEC) MCR #5 - TOPSO L (SPECI AL) 289. 000 248. 000
cy 0. 000 0. 00
14. 00000 248. 000 3, 472.00
0710 900-00010  ADDED | TEM (HOUR)/ MCR #7 - ABC (CL. 6) TICKET 27.000 10. 000
COLLECTI ON
HOUR 17. 000 453. 39
26. 67000 27. 000 720. 09
0720 900-00022  ADDED | TEM ( SQUARE YARD)/ MCR #8 - WELDED W RE MESH 214. 000 214. 000
5% 0. 000 0.00
2. 54000 214. 000 543. 56
0725 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON - HBP LOTTMAN -1,583.270 -1,583.270
(10/ 8/ 02)
DOL 0. 000 0. 00
1. 00000 -1, 583. 270 -1,583.27
0750 403-34721  HBP (GR SX) (75) (PG 58-28) CMD # 3 HBP ASPHALT BI NDER 3, 683. 250 160. 250
CHANGE
TON 0. 000 0.00
43. 30000 160. 250 6, 938. 83
0755 213-00705 LANDSCAPE BOULDER (SPECI AL) MCR #10 - LANDSCAPE 10. 000 0. 000
BOULDER ( SPECI AL)
EACH 6. 000 750. 00
125. 00000 6. 000 750. 00
0760 900-00014  ADDED | TEM (LUMP SUM)/ MCR #11 - DETOUR PAVEMENT 1. 000 0. 000
CORI NG
LS 0. 000 0.00
440. 02000 0. 000 0. 00
0765 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON - OVERVEI GHT -180. 000 0. 000
TRUCKS
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 12124-BID ESTI MATE RUN 12/ 05/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0007 10: 03: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0770 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR HBP LOTTMAN -1,373. 060 0. 000
(11/14/02)
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,367,418.89% 114,334.96 $ 1, 092, 594. 00
CAT NO0300 STRUCTURE NO. J-12-AM
0605 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0. 00
13, 185. 00000 1. 000 13, 185. 00
0610 206-00000 STRUCTURE EXCAVATI ON 408. 000 408. 000
cY 0. 000 0. 00
2.90000 408. 000 1, 183. 20
0615 206-00100 STRUCTURE BACKFI LL (CLASS 1) 746. 000 746. 000
cY 0. 000 0. 00
17. 50000 746. 000 13, 055. 00
0620 250-00010 *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 1. 000
LS 0. 000 0. 00
3, 390. 00000 1. 000 3,390. 00
0625 250-00050 *MONI TORI NG TECHNI Cl AN 15. 000 15. 000
HOUR 0. 000 0. 00
84. 75000 15. 000 1,271. 25
0630 250-00110 *HEALTH AND SAFETY OFFI CER DELETED BY 105-47. CIM 0. 000 0. 000
HOUR 0. 000 0. 00
107. 35000 0. 000 0. 00
0635 250-00120 *MATERI AL SAMPLI NG AND DELI VERY 2.000 2.000
EACH 0. 000 0. 00
226. 00000 2.000 452. 00
0640 250-00210 *SOLI D WASTE DI SPOSAL 1. 000 1. 000
cY 0. 000 0. 00
83. 62000 1. 000 83. 62
0645 250-00220 *HAZARDOUS WASTE DI SPOSAL DELETED BY 105-47. CIM 0. 000 0. 000
(% 0. 000 0. 00
1, 518. 72000 0. 000 0. 00



CONTI D Cl2124 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 12124-BI D ESTI MATE RUN 12/ 05/ 2002
PRQJECT: BR 0502- 046 ESTI MATE NO 0007 10: 03: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE NO. J-12-AM

0650 601-03030 * CONCRETE CLASS D (BOX CULVERT) 825. 400 825. 400
Cy 0. 000 0. 00
230. 95000 825. 400 190, 626. 13
0655 601-40300 * STRUCTURAL CONCRETE COATI NG 450. 000 199. 000
5% 251. 000 2,552. 67
10. 17000 450. 000 4,576.50
0660 602- 00000 * REI NFORCI NG STEEL 132, 565. 000 132, 565. 000
LB 0. 000 0. 00
0. 55000 132, 565. 000 72,910.75
0665 626- 00000 *MOBI LI ZATI ON 0. 200 0. 200
LS 0. 000 0.00
105, 900. 00000 0.200 21, 180. 00
0730 900-00014 ADDED | TEM (LUMP SUM/ MCR #9 - EXTRA WORK ON CBC 1.000 1. 000
CONCRETE
LS 0. 000 0. 00
7, 243. 00000 1. 000 7, 243.00
CAT 0300 CURRENT AMI $  329,156.45$ 2,552.67% 329,156.45

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0670 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
10, 800. 00000 1. 000 10, 800. 00
0675 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
7, 250. 00000 1. 000 7, 250. 00
0680 620- 00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0705 900- 00007 ADDED | TEM (EACH)/ MCR #6 - FIELD LAB EQUI PMENT RENTAL 3. 000 1. 000
EACH 1. 000 770.00
770. 00000 2.000 1, 540. 00
CAT 0400 CURRENT AMI  $ 21,360.00% 770.00 % 20, 590. 00

PRQJECT TOTAL CURRENT AMI $ 1,717,935.348% 117, 657.63 $ 1, 442, 340. 45



